Urban Waters Federal Partnership
Lower Passaic River, NJ
Summary of Key Projects

Project Agency Contact Status
PR Newark Superfund | EPA Elizabeth Butler — Phase 1 (40,000 cy of
sediment cleanup butler.elizabeth@epa.gov | dredging) completed in
2012. Phase 2 not yet
scheduled.
PR 8-mile Superfund | EPA Alice Yeh — Cleanup proposal scheduled
cleanup study yeh.alice@epa.gov for 2013.
PR 17-mile Superfund | EPA Stephanie Vaughn — Study completion scheduled
study vaughn stephanie@epa.g | for 2015.
ov
PR 17-mile Ecosystem | USACE/NJDEP | Lisa Baron — Draft Feasibility Study
Restoration Feasibility lisa.a.baron(@usace.army. | scheduled for 2014; Study
Study mil completion scheduled for
2015
NB Estuary Natural NOAA, USFWS | Reyhan Mehran — Assessment completion
Resource Damage reyhan.mehran@noaa.go | scheduled for 3 years after
Assessment v all remedial actions are
completed.
Tim Kubiak —
tim_kubiak@fws.gov
PR Lyndhurst EPA Stephanie Vaughn - Dredging completed in
Superfund sediment vaughn.stephanic(@epa.g | October 2013. Capping is
cleanup (RM 10.9) ov ongoing.
Riverside Industrial EPA Elizabeth Butler — Start of study scheduled for
Properties Superfund butler.elizabeth@epa.gov | end of 2013
Site — Newark
PR Main Stem Flood | USACE/NJDEP | Thomas Shea- Conceptual Phase of
Risk Management Thomas.shea@usace.arm | General Reevaluation
y.mil Complete. Awaiting
comments from NJDEP on
draft preliminary
alternatives analysis report
prior to moving to Detailed
Phase.
Passaic River Tidal USACE/NJDEP | Thomas Shea- General Reevaluation

Protection Area
(Authorized but
Unconstructed Project
under Sandy Disaster
Relief Act PL 113-2)

Thomas.shea@usace.arm
v.mil

underway.
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Joseph G. Minish Park
creation — PR
riverbank in Newark
(Authorized Ongoing
Construction Project
under Sandy Disaster
Relief Act PL 113-2)

USACE/NJDEP/
City of Newark

Alicia Gould-
Alicia.Gould@usace.arm
v.mil

Limited Reevaluation
underway with expected
2014 completion

Newark Brownfields
Sites

struble.ichn@epa.gov

Lower Saddle River USACE/NJDEP | Bob Greco- Limited Reevaluation in
Limited Reevaluation Robert.m.greco(@usace.a | progress. Localized
Report (LRR) rmy.mil contaminated sediments
contributing to delay.
Newark combined EPA Larry Gaugler- Specific projects which will
sewer system Gaugler larrv@epa.gov | be implemented currently
improvements being negotiated.
pursuant to EPA
Compliance Order and
Information Request
White Chemical EPA Ray Klimcsak — Completion of cleanup
Superfund Site — klimcsak raymond@epa. | design plans scheduled for
Newark gov 2016.
Diamond Head Oil EPA Grisell Diaz-Cotto — diaz- | Completion of site-wide
Superfund Site — cotto.grisell@epa.gov study and cleanup plans for
Kearny source area scheduled for
2014.
Oversight of Clean EPA Stan Stephansen - Ongoing. Issuance of new
Water Act Combined stephansen.stanley(@epa. | comprehensive CSO
Sewer Overflow gov Permits expected to be
(CSO) Permit Program issued to 6 individual CSO
communities (East Newark,
Harrison, Jersey City,
Kearny, Newark, Paterson)
and PVSC by 2015.
NY-NJ Harbor & EPA in Robert Nyman - No current grants, but over
Estuary Program partnership with | Nyman.robert@epa.gov | $100,000 applied to about
Stewardship grants the New England 10 projects over the past 10
Interstate Water years in the Passaic area.
Pollution
Control
Commission
Various City of EPA John Struble — Multiple projects ranging

from assessments to
cleanups.
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